

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-22 18:46:23

2. Agency: 010

3. Bureau: 00

4. Name of this Investment: DOI - Integrated Reporting of Wildland-Fire Information (iRWIn)

5. Unique Project (Investment) Identifier: 010-00-01-02-01-0164-00

6. What kind of investment will this be in FY 2011?: Full-Acquisition

- Planning
- Full Acquisition
- Operations and Maintenance
- Mixed Life Cycle
- Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or in whole an identified agency performance gap; this description may include links to relevant information which should include relevant GAO reports, and links to relevant findings of independent audits.

Wildland Fire needs to take an integrated, service-oriented approach to developing an end-to-end fire reporting capability that provides an integrated and coordinated process for collecting and reporting on incident/event data. Fire reporting is a key function of Wildland Fire, and any errors in that data can impact many other processes and systems of the Wildland Fire Enterprise. This is a new investment for FY2011 and is in the planning stage. This investment has two major components: a services oriented systems integration effort to enable communications between the various systems of record for fire information, and the design/re-design of a computer aided dispatch (CAD) tool. iRWIn will provide a scalable capability to interconnect existing and future interagency systems, not create a new, single, monolithic system to replace all existing systems. iRWIn will provide the potential for making wildfire data more transparent for both internal and external customers. FY2012: Finalize planning and overall architecture; begin interconnection design/build. FY2013-16: planning, design/build, implementation, and O&M for interconnection of ~ 3 fire systems per year for a total of 14 systems. O&M strategy includes each system manages costs on their end of each interconnection; iRWIn manages the middle. Goals/Objectives of the Integrated Reporting of Wildland-Fire Information Capability: - Accurate and timely entry and retrieval of data; - Reduce repetitive entry and retrieval of data; - Provide for data clean-up; - Write once, read many; - Quicker access to data located in diverse systems; and - Consistent reporting of data. Internal customers: BLM, FWS, NPS, BIA, DOI - fire management and operations; fiscal managers; line officers; resource specialists; researchers; and planners. External customers: USDA-Forest Service; affected and/or interested public; local, county, and state governments; other Departments and federal agencies; international parties; Congress; and the Administration. Numerous studies have identified the need for an integrated capability to produce and disseminate fire information: National Wildland Fire Enterprise Architecture (NWFEA) Blueprint Goals/Recommendations (2008); eGov Disaster Management Report (2006); and the Management Efficiency Assessment of the Interagency Wildland Fire Dispatch and Related Services Report (2008).

- a. Provide here the date of any approved rebaselining within the past year, the date for the most recent (or planned) alternatives analysis for this investment, and whether this investment has a risk management plan and risk register.**

9. Did the Agency's Executive/Investment Committee approve this request? *

a. If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?

- Name: *
- Phone Number: *
- Email: *

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *

- Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this investment.
- Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this investment.
- Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or DAWIA criteria.
- Project manager assigned but qualification status review has not yet started.
- No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in the most recent financial systems inventory (FMSI):

Financial management system name(s)	System acronym	Unique Project Identifier (UPI) number
*	*	*

a. If this investment is a financial management system AND the investment is part of the core financial system then select the primary FFMIA compliance area that this investment addresses (choose only one): *

- computer system security requirement;
- internal control system requirement;
- core financial system requirement according to FSIO standards;
- Federal accounting standard;
- U.S. Government Standard General Ledger at the Transaction Level;
- this is a core financial system, but does not address a FFMIA compliance area;
- Not a core financial system; does not need to comply with FFMIA

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.

Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES (REPORTED IN MILLIONS) (Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)									
	PY1 and earlier	PY 2009	CY 2010	BY 2011	BY+1 2012	BY+2 2013	BY+3 2014	BY+4 and beyond	Total
Planning:	*	*	*	*	*	*	*	*	*
Acquisition:	*	*	*	*	*	*	*	*	*
Subtotal Planning & Acquisition:	*	*	*	*	*	*	*	*	*
Operations & Maintenance:	*	*	*	*	*	*	*	*	*
Disposition Costs (optional):	*	*	*	*	*	*	*	*	*
SUBTOTAL:	*	*	*	*	*	*	*	*	*
Government FTE Costs should not be included in the amounts provided above.									
Government FTE Costs	*	*	*	*	*	*	*	*	*
Number of FTE represented by Costs:	*	*	*	*	*	*	*	*	*
TOTAL(including FTE costs)	*	*	*	*	*	*	*	*	*

2. If the summary of funding has changed from the FY 2010 President's Budget request, briefly explain those changes:

*

Section C: Acquisition/Contract Strategy (All Capital Assets)

1.

Table 1: Contracts/Task Orders Table

Contract or Task Order Number	Type of Contract/Task Order (In accordance with FAR Part 16)	Has the contract been awarded (Y/N)	If so what is the date of the award? If not, what is the planned award date?	Start date of Contract/Task Order	End date of Contract/Task Order	Total Value of Contract/Task Order (M)	Is this an Interagency Acquisition? (Y/N)	Is it performance based? (Y/N)	Competitively awarded? (Y/N)	What, if any, alternative financing option is being used? (ESPC, UESC, EUL, N/A)	Is EVM in the contract? (Y/N)
NONE											

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved in accordance with agency requirements? *

a. If "yes," what is the date? *

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year	Strategic Goal(s) Supported	Measurement Area	Measurement Grouping	Measurement Indicator	Baseline	Target	Actual Results
2015	Management Excellence: Advance Modernization/Integration.	*	*	Amount of time it takes to retrieve national level data on D size or greater fires.	Current average is 65 minutes to retrieve national level data on D size or greater fires.	Reduce data retrieval time by an additional 10%.	
2012	Management Excellence: Advance Modernization/Integration.	*	*	Amount of time it takes to retrieve national level data on D size or greater fires.	Current average is 65 minutes to retrieve national level data on D size or greater fires.	Reduce data retrieval time by 20%.	
2016	Management Excellence: Advance Modernization/Integration.	*	*	Amount of time it takes to manually enter initial wildland fire incident data in the 6 primary systems.	Current average amount of time to manually enter data into 6 primary systems is 7.8 minutes.	Reduce initial data entry time by an additional 10%.	
2015	Management Excellence: Advance Modernization/Integration.	*	*	Number of systems that automatically receive/provide initial wildland fire incident data.	Current number of systems that automatically retrieve/provide data is 0.	Interconnect 3 more systems to share data.	
2012	Management Excellence: Advance Modernization/Integration.	*	*	Number of systems that automatically receive/provide initial wildland fire incident data.	Current number of systems that automatically retrieve/provide data is 0.	Interconnect 2 primary systems to share data.	
2014	Management Excellence: Advance Modernization/Integration.	*	*	Number of systems that automatically receive/provide initial wildland fire incident data.	Current number of systems that automatically retrieve/provide data is 0.	Interconnect 3 more systems to share data.	
2012	Management Excellence: Advance Modernization/Integration.	*	*	Number of times a dispatcher must enter initial wildland fire incident data into separate systems.	Current number of systems that a dispatcher may have to enter initial wildland fire incident data is 14.	Reduce the number of times a dispatcher must manually enter initial data by 20%.	
2012	Management Excellence: Advance Modernization/Integration.	*	*	Amount of time it takes to manually enter initial wildland fire incident data in the 6 primary systems.	Current average amount of time to manually enter data into 6 primary systems is 7.8 minutes.	Reduce initial data entry time by 20%.	
2014	Management Excellence: Advance	*	*	Amount of time it takes to retrieve national	Current average is 65 minutes to retrieve national	Reduce data retrieval time by an additional	

Table 1: Performance Information Table

Fiscal Year	Strategic Goal(s) Supported	Measurement Area	Measurement Grouping	Measurement Indicator	Baseline	Target	Actual Results
	Modernization/ Integration.			level data on D size or greater fires.	level data on D size or greater fires.	10%.	
2014	Management Excellence: Advance Modernization/ Integration.	*	*	Number of times a dispatcher must enter initial wildland fire incident data into separate systems.	Current number of systems that a dispatcher may have to enter initial wildland fire incident data is 14.	Reduce the number of times a dispatcher must manually enter initial data by an additional 10%.	
2016	Management Excellence: Advance Modernization/ Integration.	*	*	Number of systems that automatically receive/provide initial wildland fire incident data.	Current number of systems that automatically retrieve/provide data is 0.	Interconnect 3 more systems to share data.	
2013	Management Excellence: Advance Modernization/ Integration.	*	*	Amount of time it takes to manually enter initial wildland fire incident data in the 6 primary systems.	Current average amount of time to manually enter data into 6 primary systems is 7.8 minutes.	Reduce initial data entry time by an additional 10%.	
2015	Management Excellence: Advance Modernization/ Integration.	*	*	Number of times a dispatcher must enter initial wildland fire incident data into separate systems.	Current number of systems that a dispatcher may have to enter initial wildland fire incident data is 14.	Reduce the number of times a dispatcher must manually enter initial data by an additional 10%.	
2015	Management Excellence: Advance Modernization/ Integration.	*	*	Amount of time it takes to manually enter initial wildland fire incident data in the 6 primary systems.	Current average amount of time to manually enter data into 6 primary systems is 7.8 minutes.	Reduce initial data entry time by an additional 10%.	
2016	Management Excellence: Advance Modernization/ Integration.	*	*	Number of times a dispatcher must enter initial wildland fire incident data into separate systems.	Current number of systems that a dispatcher may have to enter initial wildland fire incident data is 14.	Reduce the number of times a dispatcher must manually enter initial data by an additional 10%.	
2016	Management Excellence: Advance Modernization/ Integration.	*	*	Amount of time it takes to retrieve national level data on D size or greater fires.	Current average is 65 minutes to retrieve national level data on D size or greater fires.	Reduce data retrieval time by an additional 10%.	
2013	Management Excellence: Advance Modernization/ Integration.	*	*	Number of systems that automatically receive/provide initial wildland fire incident data.	Current number of systems that automatically retrieve/provide data is 0.	Interconnect 3 more systems to share data.	

Table 1: Performance Information Table

Fiscal Year	Strategic Goal(s) Supported	Measurement Area	Measurement Grouping	Measurement Indicator	Baseline	Target	Actual Results
2014	Management Excellence: Advance Modernization/Integration.	*	*	Amount of time it takes to manually enter initial wildland fire incident data in the 6 primary systems.	Current average amount of time to manually enter data into 6 primary systems is 7.8 minutes.	Reduce initial data entry time by an additional 10%.	
2013	Management Excellence: Advance Modernization/Integration.	*	*	Number of times a dispatcher must enter initial wildland fire incident data into separate systems.	Current number of systems that a dispatcher may have to enter initial wildland fire incident data is 14.	Reduce the number of times a dispatcher must manually enter initial data by an additional 10%.	
2013	Management Excellence: Advance Modernization/Integration.	*	*	Amount of time it takes to retrieve national level data on D size or greater fires.	Current average is 65 minutes to retrieve national level data on D size or greater fires.	Reduce data retrieval time by an additional 10%.	

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline								
Description of Milestones	Planned Cost (\$M)	Actual Cost (\$M)	Planned Start Date	Actual Start Date	Planned Completion Date	Actual Completion Date	Planned Percent Complete	Actual Percent Complete
Planning	*	*	2011-12-15		2013-11-29		0.00%	0.00%
Design and Build	*	*	2013-03-04		2016-09-30		0.00%	0.00%
O&M	*	*	2013-09-02		2026-09-30		0.00%	0.00%

* - Indicates data is redacted.